

Project Charter

This project is a fictional case study created for educational and portfolio purposes.

Project Information

Project Name: Cloud Migration Project – Luxes Event Venue

Project Manager: Paula Galafassi

Project Sponsor: Joshua Marcon (Fictional CEO)

Date: August 2026

Project Duration: 12 Weeks

Project Purpose

Luxes Event Venue currently manages contracts, reservations, invoices, and customer records using paper-based documentation. This manual process creates inefficiencies, increases the risk of lost information, and makes collaboration between employees difficult.

The purpose of this project is to plan the migration of business operations to Microsoft Azure, creating a secure, centralized, and scalable cloud environment.

Project Objectives

- Digitize all paper-based documentation.
 - Improve reservation management.
 - Store business information securely in Microsoft Azure.
 - Reduce document retrieval time.
 - Improve collaboration between employees.
 - Increase business efficiency and data security.
-

Project Scope

In Scope

- Document digitization
- Cloud storage implementation
- Reservation management improvement
- Staff training
- Data migration planning
- Backup strategy

Out of Scope

- Company website redesign
 - Financial system replacement
 - Office hardware upgrades
 - Accounting process
 - Marketing activities
-

Deliverables

- Business Case
 - Requirements Analysis
 - Stakeholder Register
 - Work Breakdown Structure (WBS)
 - Risk Register
 - Communication Plan
 - Budget Estimation
 - Azure Architecture Diagram
 - Migration Plan
 - Testing Plan
 - Project Closure Report
-

Success Criteria

The project will be considered successful if:

- 100% of business documents are digitized.
 - Reservation management becomes centralized.
 - Employees successfully complete cloud training.
 - Business data is securely stored in Microsoft Azure.
 - No critical data is lost during migration.
-

Assumptions

- Internet connection is stable.
 - Employees will participate in training.
 - Microsoft Azure services will be available throughout the project.
 - The project budget is approved.
-

Constraints

- Limited project budget.
 - Migration must not interrupt scheduled events.
 - Project completion within 12 weeks.
 - Limited internal IT resources.
-

High-Level Risks

- Data loss during migration.
 - Employee resistance to change.
 - Project delays.
 - Budget overruns.
 - Cloud security concerns.
-

Budget Estimate	
Item	Estimated Cost (AUD)
Azure Services	\$3,500
Staff Training	\$500
Migration Activities	\$1,000
Contingency	\$800
Total Estimated Budget	\$5800

Project Approval

Role	Name	Signature
Project Sponsor	Joshua Marcon	
Project Manager	Paula Galafassi	